

Sealcoat schedule first two weeks

May 21

Marbella entrance ½ & Canasta Ct.

Spanish Moss Way from the end to and including #9621

May 22

The end of Palmas Grande from but not including #9020

The end of Palmas Grande Lane

The end of Los Lagos from but not including #9140

May 23

La Playa Ct last 1/2 half from and including #9325

Robolini Ct last 1/2 half from and including #28171

Lisbon Ct last ½ half from but not including # 28259

May 24

The end of Las Maderas Dr. ½ of the circle as marked

½ of the traveled way for the balance of Palmas Grande Lane

Mandolin Ct.

½ of the traveled way from entrance to Spanish Moss to #9129

Full width of ½ of the parallel SM from the end to and including #9120

May 27

½ of the traveled way of SM from and including 9135 to Tamberline

Full width of Tamberline

Full width of the balance of parallel SM #9130 to the parking

½ the traveled way of the remainder of Robolini from 28179

½ the traveled way SM from Robolini to Caballero and down Caballero to the first entrance to the parallel way. ½ of the parallel as marked.

May 28

Part of Alhambra from and including #9756 to #9780

Sombrero from Alhambra to #28520/ cart path

San Amaro from Alhambra to Casabella Way

Casabella Way

Las Palmas From #28387 to and including #28441

May 29

La Pluma Way

El Greco Way from Verde to 28658

Costa Mesa ½

May 30

Lisbon Ct from #28259 balance remaining

Spanish Moss ½ of the traveled way from Lisbon the end of previously completed #9611

½ of Highgate from intersection to and including #28658

Las Palmas from and including #28451 to intersection as marked.

May 31

Del Lago From and including #28460 to and including # 9752

San Amaro from and including #20848 toTasca

Tasca from the Cordova entrance to and including #28474

When in doubt please take a look at the street pavement which is marked in orange with arrows and the date for sealcoating.